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2017 Legislative Session
Osawatomie State Hospital Provisos

 Proviso 1:

= KDADS to determine structural integrity of the buildings at Osawatomie State
Hospital (OSH); Senate Substitute for House Bill 2002, Section 99(t)

 Proviso 2:

= KDADS to determine cost of 100 bed stand-alone facility; Senate Substitute for
House Bill 2002; Section 99(u)

 Architectural Consulting Services Provided by HTK Architects
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Proviso 1: Structural Integrity of Buildings at OSH

BUILDING KEY

BLDG JEAR

NO. BUILDING NAME BUILT

01 MAIN BUILDING—RAZED 2002

02 WEST PAVILION 1911
(VACANT/STORAGE)

03 CARMICHAEL PAVILION 1923
(TRANSFERRED TO DOC)

04 RUSH BUILDING 1931
(VACANT/STORAGE)

os WEST COTTAGE 1926

08 SPECIAL SERVICES BUILDING 1950

07 NURSES’ COTTAGE (VACANT) 1912

o8 BIDDLE BUILDING 1952
COTTONWOOD RESQURCE

os CENTER  (LIBRAI 1958

10 AUDITORIUM 1963

11 POOL & GYMNASIUM 1963

12 CENTRAL WORKSHOP 1914

13 GEORGE A YORK SCHOOL 1921

14 INDUSTRIAL ARTS BUILDING 1921

15 DE JONG (VACANT) 1902
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Proviso 1: Structural Integrity of Buildings at OSH

DeJong (Bldg. No 15)
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Proviso 1: Structural Integrity of Buildings at OSH
~ West Pavilion (Bldg. No. 02)
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Proviso 1: Structural Integrity of Buildings at OSH

Nurses Cottage (Bldg. No. 07)
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Proviso 1: Structural Integrity of Buildings at OSH
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Proviso 1: Structural Integrity of Buildings at OSH

Carmichael Pavilion (Bldg. No. 03)
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Proviso 1: Structural Integrity of Buildings at OSH

George York School (Bldg. No. 13)
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Proviso 1: Structural Integrity of Buildings at OSH
Phase 1

» Report assesses the condition of the major buildings and if applicable, potential uses
should renovations be needed

Building Building Estimated Cost to Renovate Estimated Cost Recommendation
Assessed Map \[o} to Demolish

DeJong No Cost Provided $161,000.00 Raze
West Pavilion 02 No Cost Provided $112,000.00 Raze
Nurses Cottage 07 $5,888,000.00 (Offices) $230,400.00 Possible to renovate. Cost far
exceeds new facility
West Cottage 05 $1,978,000.00 (Offices) $60,200.00 Possible to renovate. Cost far
$1,892,000.00 (High-Functioning exceeds new facility
Patient Housing)
Rush 04 $21,330,000.00 (Offices) $711,000.00 Possible to renovate. Cost far
exceeds new facility
Carmichael 03 $10,854,000.00 (Offices) $341,700.00 Possible to renovate. Cost far
Pavilion exceeds new facility
George York 13 $1,540,000.00 (Offices) $59,500.00 Possible to renovate.
School $35,000.00 (Roof)

Kansas

1 O Department for Aging
and Disability Services



Proviso 1: Structural Integrity of Buildings at OSH




Proviso 1: Structural Integrity of Buildings at OSH

_Adair A (Bldg. No. 24
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Proviso 1: Structural Integrity of Buildings at OSH

1. Adair B (Bldg. No. 25)
2. Adair C (Bldg. No. 26)
3. Adair D — Sedriks (Bldg. No. 27)

Kansas

Department for Aging
1 : ; and Di



Proviso 1: Structural Integrity of Buildings at OSH
Phase 2

» Assessments/Recommendations Buildings — Buildings Currently in Use

Building Assessed Building Estimated Cost to Renovate Estimated Cost to Recommendation
Map \[o} Demolish

Biddle $14,332,500.00 (Patient Housing No estimate provided Possible to renovate.
$11,115,000.00 (Offices) Would require total remodel
$8,000.00 (Masonry Repair — Annex)
$150,000.00 (Roof — Annex)

Adair A 24 $5,390,000.00 No estimate provided Possible to renovate.
Would require total remodel

Adair B 25 $5,390,000.00 No estimate provided Possible to renovate.
Would require total remodel
Adair C 26 $7,595,000.00 (Patient Housing) No estimate provided Possible to renovate.
$35,000.00 (Exterior Repairs) Would require total remodel
Adair D 27 $3,982,000.00 (Offices) $153,850.00 Possible to renovate.
(Sedriks Bldg.) $181,000.00 (Roof) Would require total remodel
14 Department for Aging

and Disability Services



Proviso 1: Structural Integrity of Buildings at OSH

Assessments/Recommendations Buildings — Buildings Currently in Use

« Adair A Bldg. is the only building completely compliant with CMS
anti-ligature requirements

= All other buildings have had updates, but would require significant
additional remediation

 All buildings will require updates for mechanical, electrical, and
plumbing components in the next 10 years

« Renovations necessary would require total remodel, leaving only the
structure and exterior walls
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Proviso 1: Structural Integrity of Buildings at OSH

Atta Fﬂ"l‘i"tiz - —

Osawatomie State Hospital Facility Assessment

Osawatomle. KS

Estimate of Probable Costs-Demolition Option

Costs are based an Site Observation- 2017

IMTEM/DESCRIPTION QUANTITY UNITS UNIT COST SUB-TOTAL TOTAL

] 1 1 1

|Bemolmon of Building and Site 23000[SF 1S 7.00 | | S 161,000
West Pavilion

[Demolition of Building and Site 16000]SF s 7.00 | IS 112,000
Nurse's Cottage

|Demolition of Building and Site 25600[SF s 9.00 | 1S 230,400
West Cottage

|Demolition of Building and Site 8600|SF |S 7.00 | B3 60,200
Rush

|Demoalition of Building and Site 79000|SF | S 9.00 | 1S 711,000
Carmichael

|Demolition of Buiding and Site 40200]|SF | S 8.50 | [ 341,700
York School

| Demolition of Building and Site 7000][SF |S 8.50 | 'S 59,500
Adair D

| Demolition of Building and Site 18100|SF |S 8.50 | | S 153,850

1 | w

Demolition Total (see Note 1 below) S 1,829,650
Off-Site Hauling Total ( see Note 2 below) S 3,000,000
Hazardous Material Abatement (see Note 3 below) S 500,000
TOTAL (see Note 4 below) S 5,329,650

|
MNote 1: The Demolition Total above Only includes haulings costs associated with delivering and burying material and debris upon the OSH property.

above.

MNote 2: The totals included within this line item are only required if material and debris must be hauled off OSH property. The dollar amount included above is a
ballpark estimate. There are too many variables at this point to make a true and accurate determination. The S3M total does not include Demoalition total

Mote 3: It is assumed that hazardous material is present in the buildings. We do not have information regarding the extent or specific type of hazardous
material that may be encountered. Therefore, our estimate is a ballpark estimate.

Note 4: The Total will Only be required if the factors described within the Notes above are met.
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Proviso 1: Structural Integrity of Buildings at OSH
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900 S Kansas Ave Topeka, Kansas 66612 (785) 2665373

Attachment 3

|

Osawatomie State Hospital Facility Assessment

Osawatomie, KS
|

Estimate of Probable Costs-Renovation Opti.dn?

Costs are based on Site Observation 2017

TEM/DESCRIPTION QUANTITY _ UNITS ___UNIT COST ___ SUBTOTAL TOTAL

1 | ] 1] ]
New Construction-For Comparison

Estimated Mew Construction-Offices 1 SF S 220.00 S 220.00

Estimated Mew ConstructionPatient Housing 1] SF |[S 270.00 S 270.00
Nurse's Cottage

[Renovation-Offices 25600] SF [ S 230.00 | IS 5,888,000.00
West Cottage-Options

RenovationOffices 8600] SF |S 23000  |S ~1,978,000.00

RenovationHigh Function Patient Housing 8600 SF |S 220.00 $ 1,892,000.00
Rush

[Renovation-Offices 79000] SF |5 270.00 | K 21,330,000.00
Carmichael

|Renovation-Offices 40200] SF |S 270.00 | [ 10,854,000.00
York School

Renovation-Offices 7000] SF |S 220.00 | S 1,540,000.00

Roof 3500 SF S 10.00 [ S 35,000.00
Biddle

| Renovation-Patient Housing 58500| SF S 245.00 | S 14,332,500.00

Renovation-Offices 58500 SF |$ 190.00 IS 11,115,000.00
~ |Masonry Repair-Biddle Annex 2000| SF S 4.00 3 8,000.00

Roof TPO or PVC-Biddle Annex 15000 SF |$ 10.00 [S 150,000.00
Adair A

|RenovationPatient Housing 22000 SF |S 245.00 | | S 5,390,000.00
Adair B

[RenovationPatient Housing 22000] SF [S 245.00 | 3 5.350,000.00
Adair C

Renovation-Patient Housing 31000| SF S 245,00 S 7,595,000.00

Exterior Repairs 1] LS |S 35,000.00 S 35,000.00
Adair D

Renovation-Offices 18100, SF |[S 220.00 S 3,982,000.00

Roof 18100 SF S 10.00 5 181,000.00
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Proviso 1: Structural Integrity of Buildings at OSH

« Demolition Phase 1: work to raze DeJong, West Pavilion, Nurses
Cottage, West Cottage, Rush, George York School and Carmichael
Pavilion in that order. (See slide 10)

« Work to attain new facilities at Osawatomie State Hospital.

« Demolition Phase 2: work to raze Biddle, Adair A, Adair B, Adair C,
and Adair D after new facilities built at Osawatomie State Hospital.
(See slide 14)

« Group multiple buildings in demolition RFP requests to maximize the
bidding process.

Kansas
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Proviso 2: Cost of Constructing 100 Bed Stand-Alone Facility

KDADS Requested an additional cost estimate for a 200 bed stand-alone
facility

Facility would meet basic requirements for a new, stand-alone Adult
Treatment Facility

= Single occupancy rooms

= General patient needs could be addressed without leaving facility

= |ncudes treatment areas, conference rooms, offices, restrooms, etc.

= Meets all current building/fire/safety codes

= Ligature-free environment

Kansas
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Proviso 2: Cost of Constructing 100 Bed Stand-Alone Facility

* Costs
= Expect range to be from $250 - $325 per square foot
= Cost escalation avg. 3 percent per year

* Not Considered in Cost
= Removal or backfilling of existing steam tunnels
= Possible removal of hazardous materials from prior demolitions

= Cost of design and construction contingency (estimated 2-6 percent of the cost of
materials and labor

« 100 Bed Facility
= Estimated Cost: $40,246,576 to $52,290,549

« 200 Bed Facility
= Estimated Cost: $58,276,595 to $75,726,573
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Proviso 2: 100 Bed Facility Cost Estimate

S/SQFT SQFT  Sub-Total Low Sub-Total High
Low Estimate 5250 X 134,883  $33,720,750
High Estimate $325 X 134,883 $43,836,975
Construction Cost Escalation (2 years @ 3% per year) $2,023,245 52,630,219
Construction Cost Sub-Total $35,743,995 $46,467,194
Architectural/Engineering Fees (5.6%) 52,001,664 52,602,163
Geotechnical Fees (Site Investigation and Report Only) S50,000 $50,000
Survey Fees 550,000 550,000
Furniture and Fixtures (5% of Construction Costs) 51,686,038 52,191,849
Kitchen Furnishings (1% of Construction Costs) $357,440 S464,672
Miscellaneous (1% of Construction Costs) $357,440 5464,672

*HTK Architects estimate <Oy,
Kansas
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Proviso 2: 200 Bed Facility Cost Estimate

$/SQFT
Low Estimate S250
High Estimate 5325

Construction Cost Escalation (2 years @ 3% per year)

Construction Cost Sub-Total

Architectural/Engineering Fees (5.6%)

Geotechnical Fees (Site Investigation and Report Only)
Survey Fees

Furniture and Fixtures (5% of Construction Costs)
Kitchen Furnishings (1% of Construction Costs)
Miscellaneous (1% of Construction Costs)

SQFT
X 195,426
195,426

Sub-Total Low
548,856,500

$2,931,390

$1,787,890

$2,900,122
$55,000
$55,000
$2,442,825
$517,879
$517,879

Sub-Total High

$63,513,450
$3,810,807

$67,324,257

$3,770,158
$55,000
$55,000
$3,175,673
$673,243
$673,243

*HTK Architects estimate
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